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Aero-Graphics was contracted by the State of 
Montana DNRC to acquire, process, and deliver 
aerial Lidar data and derivative products that 
adhere to USGS specifications. The assigned project 
areas cover a total of 18,297 square miles located 
throughout Montana. 

  

 
Horizontal Datum: NAD83 
 

Vertical Datum: NAVD88 (Geoid12b) 
 

Projection:  Montana State Plane - FIPS 2500 
 

Units:  Horizontal – Int. Foot | Vertical – US Foot 
 

 

Project Overview 

 

 

 

 Weekly status reports throughout the project 

 Calibrated point cloud in LAS 1.4 format 

 Classified point cloud in LAS 1.4 format 

 Bare-Earth DEMs at a 3’ cell size in ESRI-Grid format 

 First-Return DEMs at a 3’ cell size in ESRI-Grid format 

 Intensity Imagery at a 3’ cell size in GeoTIFF format 

 DTM in ESRI Geodatabase and ASCII formats 

 1’ and 2’ contours in ESRI Geodatabase format 

 Ground control and checkpoints in SHP format 

 Bathymetric Survey data including cross-section point listing 

 MT Licensed Surveyor Certification and Survey Report 

 Technical Project Report in PDF format 

 FGDC-compliant metadata in XML format 

Coordinate System 

 

Project Deliverables 
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 LiDAR Acquisition Status:    QL2 - Dawson, Fallon, Custer, Rosebud, Treasure Counties complete, Big Horn in progress 

QL1 – Fallon (Town of Baker) complete, Carbon/Stillwater to begin July 1st  

Overall 56% complete 

 Control Survey Status:    QL2 - All ground control set 

QL1 – Dawson, Fallon, Custer, Rosebud, Treasure, Bighorn Counties, and Town of Baker ground 

control set, Carbon/Stillwater targeting in progress, completion by July 1st  

 Bathymetric Survey Status: Bathymetric survey complete for Dawson County, Custer County in progress 

 Data Processing Status:  Dawson QL2 and Town of Baker QL1 in progress, Data Pilot to be delivered by June 28 th 

 

 

Recent Updates 
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